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Department of Energy

ROCKY FLATS OFFICE
P.O.BOX 928
GOLDEN, COLORADO 80402-0928

Ul o8 1054 " 94-DOE-08163

Mr. Joe Schieffelin, Unit Leader

Hazardous Waste Faciliies Unit Leader

Colorado Deparument of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 80222-1530

Gentlemen:

The U.S. Department of Energy, Rocky Flats Field Office (DOE/RFFO) is in receipt of
your facsimile dated July 14, 1994, regarding the milestone extension request for the
Industrial Area Interim Measure/Interim Remedial Action/Decision Document (IA
IM/IRA/DD).

The agency's proposed milestones place a tremendous burden on the project schedule and
resources. However, DOE accepts, in principle, the new milestone dates as previously
proposed in your letter. The DOE will achieve the proposed milestones if the conditions
set forth in this letter are accepted by the Colorado Department of Public Health and
Environment: We consider the aforementioned conditions as being restrictive but
necessary to allow DOE to meet the proposed schedule.

The request for a ten day document review prior to the public comment period 18 beyond
the five days currently reflected in our original project schedule reviewed by the
regulators, Since the Interagency Agreement does not specify a required length of tume
tor this review, DOE/RFFQO will deliver the Dratt Final 1A IM/IRA/DD 1o the agencies
on August 26, 1994, five days prior to the public comment period. In addition, the
project schedule does not allow for document revision based on agency comments prior
to public release, therefore, it is expected that the regulators comments will be addressed
as part of the public comment period.

The Draft Responsiveness Summary (RS) will be submitted on November 2, 1994,
however, comments received after October 18, 1994, will not be addressed in the Draft
RS to allow sufticient time for the development of adequate comment responses.
Comments received after Qctober 18, 1994, will be addressed in the tinal RS to be
subrnitted on November 23, 1994,
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The DOE/RFFO would like to respond to the regulator's contention that a detailed
schedule for the revision of the Draft Proposed IM/IRA was informally delivered to the
regulators which outlined DOE needing only seven weeks for "Pond IM/IRA Inclusion.”
It is worth remembering that unless correspondence is officially transmitted, 1t is
preliminary information to be used for discussion purposes only and does not constitute a
formal commitment by DOE. In addition, we would like to clarify the regulators
statement that a month ago they were advised that their comments had already been
resolved. Comment resolution is not the same as document revision. In general
document revision does not begin until acceptance ot-the comment resolutions have been

‘received. This is obviously not true for every comment, however, it 1S important to

understand that comment resolutions which address programmatic issues require
acceptance and approval before the document may be revised to reflect these resolutions.

If you have any questions regarding these matters, please contact Regina Sarter at 966-

7252.
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J. Roberson, ER, RFFO
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R. Sarter, ER, RFFO

J. Burd, AIG, RFFO

T. McLeod, CR, RFFO

M. Hestmark, EPA

M. Buddy, EG&G

S. Suger, EG&G '




